[PV PP | l. w

Declassified in Part - Sanitized Copy Approved for Release 2012/02/08 : CIA-RDP78- 03424A000800010046 4 25X1

— CONFIUENTIAL

vos 47 meyoore Bhes oy O1979
S8 BOMP ,Zé:!’: o __ S oz _.Q._ C;
GRiG 6Lass ~> _ paces Q@ gav 6Less

ST 2.2 __ KexT agv 22 auTi: HA 70

February 5, 1969

Subject: Program Extengion

Heference: Contract RD-107
Task Order Ho. 10

Dear Sir:

A thorowh eveluation of this progren indicates that some eddlitional tie
ond effort will be required im order to attein cur objectives.

At the time when the proposal for this program was submitted, 1t wap antici.-
pated by bothf and the Government that the specificotion
calling for a 10 watt output level using transistors could not be met with tran.
sistors avalleble at that time. It was enticipated that during the course of tie
procram, the seul-conductor art would asdvance to the point vhere e translstor with
suchh an output would be available.

As the program progressed, no apprecisble advance in the state of the seml-
conductor art was realized. With the delivery dete approaching, it has been nec-
escaxry to settle for an output power level of approximately 1 watt rather than the
10 watts origlnally specified. Decause of this reduction iam power output by aa
order of magnitude, it has become apparent that additionsl axplifiers In our catenno
impedonce sensing circuitry must be desizned to obtain sufficient power to drive the
servo system. The design and building of these emplifiers and the non avallebility
of a suitable output transistor has resulted in considersble additionnl en;jineerias;
effort directed towards developing the unconventional circulitry, permitting; the
output of several transistors to be successiully combined over the 330 megocyele
range.
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February 5, 1960
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In the interest of continuing the effort and furthering the results thus
for obtained, it is essentiel that this task order be extended in time until
May 31, 1960, et en additional selliny price, estimated on a CPFF bagls,; of
$3,663. It is to be noted that no additional fee is requested. Attached
Exhibit “A" provides & cost breakdown.

It is requested that e cleuse be incorporated in the Contract Auniendnent
to provide authorization for incurring costs subsequent to February 27th which
is the time expiration date for the present toek order. If preparation of the
contractual document is to be subsequent to the February 27th dete, a letter
authorization from the Contracting Officer for the continuence of the program
after February 27th is requested. Uninterrupted pursuit of effort because Of
experienced personnel involved is essential, both from ‘the standpoint of per-
formance and economics.

If there are eny questions or if we can be of further help, please do not
hesitate to contact the undersigned.

Very truly yours,

Contract Admiaistration
[AP/sak

Enclosure - Exhibit "A"
cC: Mr. Do
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bee: 25X1

February 5, 1960

25X1
Subject: Program Extension
Reference: 25X1
: Transmitter
25X1
Dear Sir:

A thorough evaluation of this program indicates that some additional time and
effort will be required in order to attain our objectives.

At the time when the proposal for this program was submitted, it was anticipated
by both‘ and the Government that the specification calling 25X1
for & 10 watt output level using tramsistors could not be met with transistors avail-
able at that time. It was anticipated that during the course of the program, the semi-
conductor art would advance to the point where a transistor with such an output would
be available.. '

As the program progressed, no apprecisble advance in the state of the semi-con-
ductor art was realized. With the delivery date approaching, it has been necessary
to settle for an output power level of approximately 1 watt rather than the 10 watts
originally specified. Because of this reduction in power output by an order of mag-
nitude, it has become apparent that additional emplifiers in our antenna impedance
sensing circuitry must be designed to obtain sufficient power to drive the servo
system. The design and building of these amplifiers and the non-availability of a

_suitable output transistor has resulted in considerable additional engineering effort
directed towards developing the unconventional circuitry, permitting the output of
several transistors to be successfully combined over the 3-30 megacycle range.

In the interest of continuing the effort and furthering the results thus far
obtained, it is essential that this task order be extended in time until May 31, 1960
at an additional selling price, estimated on a CPFF basis, of $3,663. It is to be
noted that no additional fee is requested. Attached Exhibit "A" provides a cost
breakdown.
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s Contracting Officer -2 - February 5, 1960

It is requested that a clause be incorporated in the Contract Amendment to
provide authorization for incurring costs subsequent to February 27th which is
the time expiration date for the present task order. If preparation of the
contractual document is to be subsequent to the February 27th date, a letter
authorization from the Contracting Officer for the continuance of the program
after February 27th is requested. Uninterrupted pursuit of effort because of
experienced personnel involved is essential, both from the standpoint of per-
formence and economics.

If there are any questions or if we can be Qf further help, please do not
hesitate to contact the undersigned.

Very truly yours,

25X1
Contract Administration
HAP/sek
Enclosure - Exhibit "A"
CC: 25X1
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